

## Calendar for Step 2 of the first call for proposals

**6 November:**  
end of Step 1

**2015**

**2016**

**29 February:**  
launch of Step 2

**End February:**  
Steering  
Committee

**March:** technical  
meeting on Step  
2 (Santander)

**29 April:** end of  
Step 2

**1st of July:**  
project's  
start-up

**29-30 June:**  
Steering  
Committee